

2012 Arnie Wolff Sports Complex Action Team and Green Bay Strikers Soccer Club Calendar of Events



Month	Sun	Mon	Tue	Wed	Thu	Fri	Sat
Jan 2012	1 New Years Day Fundraising team at Packer Game	2	3	4 Striker Board Meeting - AWSCAT Business Plan	5 Brick Sales campaign begins	6	7
	8	9	10	11 Building Team Mtg at the BC library 6pm - 8pm	12	13	14
	15 Fundraising team at Packer game	16 MLK day	17	18 BAY Lakes Cty Meeting	19 Soccer Registration Shirts & bricks	20	21 Soccer Registration Shirts & bricks
	22 Fundraising team at Packer game	23	24 Soccer Registration Shirts & bricks	25 Building Team Mtg at the BC Library 6pm - 8pm	26	27	28
	29	30	31 Soccer registration Shirts & bricks	1	2	3	4
Feb 2012	5	6	7 Building Team Mtg at the BC Library 6pm - 8pm	8 Striker Board meeting	9 Permits for Concession Building	10	11
	12	13	14 Valentines Day	15 BAY Lakes Cty Meeting	16	17	18 Golf Tournament on the Bay?
	19	20 Presidents day	21 Building Team Mtg at the BC Library 6pm - 8pm	22 Ash Wednesday	23 Submit Home Depot bidding	24	25
	26	27	28	29	1	2	3
Mar 2012	4	5	6 Building Team Mtg at Kroc 6pm	7 Strikers Board Mtg	8	9 Surveys needed for building	10
	11 Day light savings time	12	13	14	15	16 Soil test/ depth of sewer	17
	18	19	20 Strikers Draft	21 Bay Lakes Cty Board Mtg	22	23	24
	25	26	27 Building Team Mtg. at Kroc 6pm	28	29	30	31
Apr 2012	1 Foundation starts	2	3	4 Strikers Board mtg.	5	6 Good Friday	7 Frost wall, footings, pour
	8 Easter	9	10 Building Team meeting	11	12 Coaches Training	13	14 Coaches Training

2012 Arnie Wolff Sports Complex Action Team and Green Bay Strikers Soccer Club Calendar of Events



Month	Sun	Mon	Tue	Wed	Thu	Fri	Sat
	15 Electrical & Plumbing Rough in	16	17 Coaches Training	18 Bay Lakes Cty Board Mtg.	19	20	21 Electrical & Plumbing Rough in
	22	23	24	25	26	27	28 Soccer Handout
	29	30	1 Building Team Mtg at Kroc 6pm	2	3	4	5
May 2012	6 Flooring and drains	7	8	9 Strikers Board Mtg.	10	11	12 Blocks & backfill
	13 Mother's day	14	15	16 Bay Lakes Cty Board Mtg.	17	18	19 Blocks & backfill
	20	21 SOCCER SEASON STARTS	22 Concession Sales Team Meeting	23	24	25	26 Blocks & backfill
	27	28 Memorial Day	29	30	31 AWSC Parking Lot is completed	1 Roof goes On	2 Roof goes On
Jun 2012	3 NEED PORTA-POTTIES at AWSC	4 SOCCER SEASON STARTS at AWSC	5 Building Team Mtg	6 Strikers Meeting	7	8 Interior work	9 Interior work
	10	11 Soccer Camp	12 Soccer Camp	13	14	15 Interior work	16 Interior work
	17 Father's Day AWSC Concession stand opens	18	19	20 Bay Lakes County Board Mtg.	21	22	23
	24	25	26	27	28	29	30
Jul 2012	1	2	3	4 Independence Day	5	6	7
	8	9	10	11 Strikers Board Meeting	12	13	14 Soccer fest
	15	16	17	18 Bay Lakes County Board Mtg.	19	20	21
	22	23	24	25	26	27	28
	29	30	31	1	2	3	4

2012 Arnie Wolff Sports Complex Action Team and Green Bay Strikers Soccer Club Calendar of Events



Month	Sun	Mon	Tue	Wed	Thu	Fri	Sat
Aug 2012	5	6	7	8	9	10	11 County Tournaments
	12	13	14	15	16	17	18
	19	20	21	22	23	24	25
	26	27	28	29	30	31	1
Sep 2012	2	3	4	5	6	7	8
	9	10	11	12	13	14	15
	16	17	18	19	20	21	22
	23	24	25	26	27	28	29
	30	1	2	3	4	5	6
Oct 2012	7	8	9	10	11	12	13
	14	15	16	17	18	19	20
	21	22	23	24	25	26	27
	28	29	30	31	1	2	3
Nov 2012	4	5	6	7	8	9	10
	11	12	13	14	15	16	17
	18	19	20	21	22	23	24

2012 Arnie Wolff Sports Complex Action Team and Green Bay Strikers Soccer Club Calendar of Events



Month	Sun	Mon	Tue	Wed	Thu	Fri	Sat
	25	26	27	28	29	30	1
Dec 2012	2	3	4	5	6	7	8
	9	10	11	12	13	14	15
	16	17	18	19	20	21	22
	23	24	25	26	27	28	29
	30	31	1	2	3	4	5